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CCR No. 98-0585 Logged Date 5/13/98 Rev. - Request Type CCR

Priority Routine |:| Urgent |:| Emergency Affected Release Change Class I

Title

Add Scenarios to Draft CDRL 313 - Version 2.0 CSMS/SDPS Internal Interface Control Document for the ECS Project

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

Draft CDRL 313 - Version 2.0 CSMS/SDPS Internal Interface

Control Document for the ECS Project

RTM Change |:| Start New Baseline |:|

Problem

Draft CDRL 313 - Version 2.0 CSMS/SDPS Internal Interface Control Document for the ECS Project has been updated
with new scenarios and modifications to existing scenarios and needs to be reviewed.

Proposed Solution

Post for review.

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ECS Chief Eng FOs [] M&O
Procurement [ ] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch.
Science Off Security [] Subcontret [ ] Sys. Eng Sys Verf []
Acpt
Cost: None [] small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator _Sharon Dennison (signed) Sharon Dennison 5/13/98
Signature Date
Office _Development  Office Manager (signed) Mark McBride 5/13/98
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ |
Comments:

CCB Chairperson  (signed) Terry Fisher 5/27/98

Signature Date
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